



City of Largo Agenda Item 15

Meeting Date
05/15/18

Presenter: Jerald Woloszynski, P.E., Director

Department: EN – Engineering Services

TITLE:

APPROVAL OF CHANGE ORDER TO CONTRACT NO. 16-C-579 WITH POSPIECH CONTRACTING, INC., FOR REPAIRS TO THE ULMERTON ROAD SANITARY SEWER CONNECTION ALONG TALL PINES DRIVE IN THE ESTIMATED AMOUNT OF \$104,821.32

This proposed change order to the Lake Avenue Sanitary Sewer Extension contract with Pospiech Contracting, Inc., includes bonding company funded repairs for a section of sanitary sewer line and roadway restoration that was originally constructed as part of the Florida Department of Transportation (FDOT) roadway and drainage improvements on Ulmerton Road. Limited lane closures will be required along westbound Ulmerton Road in order to access this section of pipe.

During construction of the Lake Avenue project, a sag was discovered in the Tall Pines Drive sanitary sewer stub-out connection installed as part of the FDOT Ulmerton Road project. City staff opened discussions with the FDOT bonding company to discuss repair strategies. A final agreement was reached that provided funding to the City to make this corrective repair (separate item on agenda). The agreement also funded minor manhole repairs. These repairs are currently underway leveraging funding from the Lake Avenue project construction allowance. Once the change order is issued, the remaining balance from the agreement may be used to replenish the construction allowance if necessary.

On September 9, 2016 the City Commission approved the award of the Lake Avenue Sanitary Sewer Extension project in the amount of \$2,015,000. This project is near completion and will make a final connection to the Ulmerton Road sanitary sewer line once this section of pipe along Tall Pines Drive is repaired.

A copy of the Change Order has been sent to the City Commission electronically, and posted to the City website.

Budgeted Amount:	\$0.00	Budget Page No(s):	NA	Available Amount:	\$123,172.12	Expenditure Amount:	\$104,821.32
-------------------------	--------	---------------------------	----	--------------------------	--------------	----------------------------	--------------

Additional Budgetary Information: Receipt of \$123,169.12 from FDOT Bonding Company Agreement under separate item on agenda.

Funding Source(s):	FDOT Bonding Company Settlement Agreement	Sufficient Funds Available:	<input checked="" type="radio"/> Yes <input type="radio"/> No	Budget Amendment Required:	<input type="radio"/> Yes <input checked="" type="radio"/> No	Source:	N/A
---------------------------	---	------------------------------------	--	-----------------------------------	--	----------------	-----

City Attorney Reviewed:	<input type="radio"/> Yes <input checked="" type="radio"/> No <input type="radio"/> N/A	Advisory Board Recommendation:	<input type="radio"/> For <input type="radio"/> Against <input checked="" type="radio"/> N/A	Consistent With:	<input checked="" type="radio"/> Yes <input type="radio"/> No <input type="radio"/> N/A	Strategic Plan
--------------------------------	---	---------------------------------------	--	-------------------------	---	-----------------------

Potential Motion/Direction Requested: I MOVE TO APPROVE/DISAPPROVE THE CHANGE ORDER TO CONTRACT NO. 16-C-579 WITH POSPIECH CONTRACTING, INC., FOR REPAIRS TO THE ULMERTON ROAD SANITARY SEWER CONNECTION ALONG TALL PINES DRIVE IN THE ESTIMATED AMOUNT OF \$104,821.32.

Staff Contact: Jerald Woloszynski, P.E., Director Eng. Service; 587-6713 x4400 jwoloszy@largo.com

Attachments: None